
 

Town of Hingham 

Public Safety Facility Building Committee 

Meeting Minutes 

 

Thursday, March 9, 2023 

 

Call to Order at 7:02PM 
Bob Garrity read the following into the record:  
 

This meeting is being offered remotely as an alternate means of public access pursuant to Chapter 107 of 

the Acts of 2022 and all other applicable laws temporarily amending certain provisions of the Open 

Meeting Law. You are hereby advised that this meeting and all communications during this meeting may 

be recorded by the Town of Hingham in accordance with the Open Meeting Law. If any participant wishes 

to record this meeting, please notify the chair at the start of the meeting in accordance with M.G.L. c. 30A, 

§ 20(f) so that the chair may inform all other participants of said recording. 

Motion to approve call meeting to order at 7:04PM on 3/9/2023 

Motion made by B Garrity 

Seconded by  

Discussion None  

Roll Call 

Bob Garrity* (BG) P Tally Lauter* (TL) P Andy Touchette* (AT) P JR Frey (JRF) P 

Paul Healey* (PH) NP Bruce MacAloney* (BM) P Chief David Jones (DJ) P Ryan O’Shea  

Joseph Kelly* (JK) P Donna Smallwood* (DS) P Chief Steve Murphy (SM) P David Petitti P 

Others in Attendance:  Paul Kalous (Hill), Susan McCann (Hill), Sean Schmigle (KBA), Susan Murphy 

    Paul Vilela – North Atlantic States Carpenters Union,  

   Lenny Rowe – WATD (indicated that he was recording the meeting) 

 

Approval of Meeting Minutes (2/16/2023) 
Motion to approve meeting minutes for the HPSF Building Committee meeting held 2/16/2023. 

Motion made by D. Smallwood 

Seconded by T Lauter 

Discussion None 

Vote 

Bob Garrity*  Y Joseph Kelly*  Y Bruce MacAloney*  Y Andy Touchette*  Y 

Paul Healey*  NP Tally Lauter*  Y Donna Smallwood*  Y   

 

Project Updates 
• The project was successfully posted on the Central Register this afternoon. 

• Plans and specifications will be available via Project Dog.com on Wednesday March 15, 2023. 

• Deadline for contractor questions April 5, 2023 

• Sub bids due  2 PM  April 13, 2023  

• GC bids due  2 PM April 27, 2023 

• KBA reported that all comments from the permit set have been addressed and will be included prior to 

3/15. The contract is in final stage of review and will be included in the bid documents.  

• Proprietary specification items have been incorporated into the drawings and specifications to be in the bid 

documents.  

• R. Garrity and Susan Murphy provided updates regarding the status of the easements  

o The Town’s Legal Advisor is confident that we will have them in place in the next 3 days 

o A license agreement will be made with the general contractor for laydown space and the use of 

Essington Drive that is MBTA property.  The exact details will need to come to bidders as part of 

an addendum prior to the close of bidding. 
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Proprietary Specifications 

R. Garrity presented Hill International’s memorandum regarding the Proprietary Specifications identified and 

discussed at the last meeting (2/16). 
 

 

Motion to accept Hill International’s memorandum, dated March 2, 2023, which provides rationale 

for each of six proprietary specification items for the Hingham Public Safety Facility.  

Motion made by T Lauter 

Seconded by D Smallwood 

Discussion None 

Vote 

Bob Garrity*  Y Joseph Kelly*  NP Bruce MacAloney*  P Andy Touchette*  Y 

Paul Healey*  NP Tally Lauter*  Y Donna Smallwood*  Y   

 
Hill’s memorandum will now serve as the official record of accepted and approved proprietary specifications for 

the Hingham Public Safety Facility. 

 

Other Updates 

Testing Agent proposals due to Hill on Friday 3/17. Hill will bring results to the committee with a recommendation 

at the next Building Committee meeting. 

 

Invoices, Budget, Contracts and Financial Issues 

Motion to approve invoices from KBA ($7,365.89), Hill International ($15,685.00), and TRUAX 

($1,5000.00). 

Motion made by R Garrity 

Seconded by B MacAloney 

Discussion None 

Vote 

Bob Garrity*  Y Joseph Kelly*  NP Bruce MacAloney*  Y Andy Touchette*  Y 

Paul Healey*  NP Tally Lauter*  Y Donna Smallwood*  Y   

 

New Business 
No new business  
 

Public Comment 
No public comment 

 

Next meeting:  7 PM March 23, 2023 

Adjourn 
Motion to adjourn the HPSF Building Committee meeting at 8:10PM. 

Motion made by Tally 

Seconded by Donna Smallwood 

Discussion None 

Vote 

Bob Garrity*  Y Joseph Kelly*  Y Bruce MacAloney*  Y Andy Touchette*  Y 

Paul Healey*  A Tally Lauter*  Y Donna Smallwood*  Y   

 


